

Dynamic AQS Pulse - Client Cost Summary

Generated from the internal source workbook on 02 Apr 2026 15:35. This pack is client-facing and excludes internal scenario controls and retained enterprise cost references.

Executive Summary

Metric	Value
Delivery window	Jun 2026 to May 2027
Story points	1,603
Sprints	25
Delivery staffing	\$354,518
Included services + setup	\$22,220
Contingency reserve	\$37,674
Total delivery investment	\$414,412
Average monthly burn	\$34,534

Release Budget Summary

Release	Window	Goal	Total
Release 1	Jun 2026 to Aug 2026	Build the secure platform and onboarding foundation	\$99,572
Release 2	Sep 2026 to Nov 2026	Prove customer activation and dealer pilot controls	\$106,630
Release 3	Dec 2026 to Mar 2027	Deliver field execution, financial visibility, and bounded asset replacement	\$151,997
Release 4	Apr 2027 to May 2027	Harden reporting, supportability, cutover, and launch controls	\$56,213

Monthly Budget Baseline

Month	Release	Staffing	Services	Setup	Contingency	Total
Jun 2026	Release 1	\$30,804	\$1,525	\$0	\$3,233	\$35,562
Jul 2026	Release 1	\$24,854	\$1,525	\$0	\$2,638	\$29,017
Aug 2026	Release 1	\$30,192	\$1,620	\$0	\$3,181	\$34,993
Sep 2026	Release 2	\$30,192	\$1,620	\$1,500	\$3,331	\$36,643
Oct 2026	Release 2	\$30,192	\$1,620	\$0	\$3,181	\$34,993
Nov 2026	Release 2 -> 3	\$30,192	\$1,620	\$0	\$3,181	\$34,993
Dec 2026	Release 3	\$40,188	\$1,620	\$0	\$4,181	\$45,989
Jan 2027	Release 3	\$30,192	\$1,645	\$0	\$3,184	\$35,021
Feb 2027	Release 3	\$30,192	\$1,825	\$500	\$3,252	\$35,769
Mar 2027	Release 3 -> 4	\$30,192	\$1,825	\$0	\$3,202	\$35,219
Apr 2027	Release 4	\$30,192	\$1,825	\$125	\$3,214	\$35,356
May 2027	Release 4	\$17,136	\$1,825	\$0	\$1,896	\$20,857

Included Third-Party Services

Included Service	Why Needed	Year 1 Budget
Production application runtime	Web, API, and worker runtime for Pulse production services	\$5,628
Non-production environments	Dev, test, and UAT runtime environments	\$3,000
Managed PostgreSQL	Operational database for CRM, reporting, and queue-backed jobs	\$6,432
Archive / backup retention	Backup, disaster recovery, and cold archive retention	\$180
Monitoring / error tracking	Application monitoring, log search, and error triage	\$2,760
Secrets management	Managed secrets, rotation, and runtime configuration	\$300
SMTP / outbound email	Alerts, resets, confirmations, onboarding, and scheduled reports	\$800
AWS S3 object storage	CIS files, approved assets, exports, and attachments	\$150
AWS CloudFront secure delivery	Signed delivery and caching for approved assets	\$720
Push notification provider	Mobile push notifications and field alerts	\$125
Dropbox curated import	Selective migration of legacy files and supporting documents	\$500
Shopify legacy extraction / mapping	Catalog and portal migration support from legacy storefront	\$1,500
Apple / Google app-store accounts	Mobile distribution and store presence	\$125

Optional / Decision-Dependent Costs

Base plan assumes a Widen replacement path. No separate Widen coexistence budget is included in this client pack.

Optional Item	Why It Matters	Potential Year 1 Budget
Map / routing provider	Field routing, overlays, and navigation support	\$2,900
Payment gateway - US	Tokenized payment-method capture and US payment routing	\$2,100
Payment gateway - Canada	Tokenized payment-method capture and Canada payment routing	\$1,100
OCR provider	Optional document extraction service for structured data capture	\$2,750

Post-Launch Support

Support Model	Monthly Cost	Duration	Total Cost
Hypercare support	\$8,228	2 months	\$16,456
Steady-state support	\$4,345	12 months	\$52,142

Suggested onsite rollout / support travel reserve: \$30,000

Assumptions and Exclusions

- Labor basis uses the internal rate-card based sprint staffing model.
- Only included third-party services are in the delivery total above.
- Optional services such as route provider, payment gateways, and OCR are excluded unless approved.
- Retained enterprise costs like Acumatica and Microsoft 365 are not included in this client pack.
- Travel and direct costs remain zero in the current baseline unless separately added.